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Sidewalk Program Actions — Complete

SITE COST STATUS
FY 08
= Sandy Springs Middle School $249,000 Complete
= Dunwoody Springs Elementary $134,000 Complete
= Lake Forest Elementary Design $182,689 Complete
FY 09
= Woodland Elementary $ 41,500 Complete
= Riverwood High School $165,475 Complete
= Ridgeview Middle Design $186,500 Complete
= Spalding Elementary Design $113,780 Complete
= Lake Forest Elementary Cons $721,630 Complete, Follow on Landscaping
» Construction $535,730
* R/W $49,900
 Lighting $125,000
* Geotech $11,000
= Ridgeview Middle, Phase 1 $407,132  Complete, Working utility gaps

through Glenridge S/W project
Finish in late October 2011
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Sidewalk Program Actions — Complete

SITE COST STATUS

FY 10

* Roberts —Spalding to Dnwdy $ 31,500 Complete

= Ridgeview, Ph2 Design $ 33,234 Complete

= Spalding Drive Elementary Cons $349,000 Complete

= |son Elementary, Phl $ 42,900 Complete

= Hammond/Abernathy $115,000 Complete, Lighting
= Dalrymple/Mt. Vn Hwy $ 79,855 Complete, Lighting
= Riverside Dr, Edgewater/Old R’side $ 25,020 Complete

= Ridgeview, Ph2 Const $ 64,960 Complete
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Sidewalk Program Actions — In Design/In Construction

SITE COST STATUS
FY 10
FY 10-2 Design $194,410 Underway, Add for Powers Ferry
Pitts Road Sidewalk $ 240,000 E_c?]e_duling Desmear Construction,
ighting
FY 10-3 Design $191,800 Underway
Glenridge—Hmd/Jnsn Fy $139,000 Lighting
Glenridge, Mt. Vn/Abernathy $ 500,000 Right of way, Lighting
Spalding, Mt. Vn Rd/Nesbitt, Phase 1 $ 151,000 Complete
Spalding, Mt. Vn Rd/Nesbitt, Phase 2 $ 52,200 Right of way
FY 10-4 Design $182,280 Underway
Glenridge, Roswell Rd/Nrtind $ 119,000 Matriarch Const/Underway, Lighting
Mt. Paran/Long Island $ 220,000 Utilities
Glenridge/Royervista east $ 120,000 Suspended per Glenridge Widening
River Valley Road — tie to widening $ 120,000 Survey underway
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Sidewalk Program Actions — In Design/In Construction

SITE COST STATUS

EY 11

= FY 11-1 Design $ 181,100 Underway, Add for Old Powers Fy
= Highpoint Road ADA $ 100,000 Preparing for bid

= Riverside — Hrds Fy to Cdstrm $117,000 Tople Const.

= Spalding — Pitts to City Limit $ 120,000 Bidding

= Mt. Vn Hwy — Cross Rds/N’side $ 200,000 Design

= FY 11-2 Design $ 177,090 Underway, Add for River Valley
= Mt. Vn Rd — Orchd Pt/Spalding $ 250,000 Design

= Dunwoody Club — Grpvn/Chap $ 210,000 Design

= Jett Ferry — Dwdy Club/Spdng $ 240,000 Design

= Pwrs Fy — New Northside/River $ 120,000 Design Build/Design support

awarded to Florence/Hutcheson
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Sidewalk Program Actions — In Design/In Construction

Awarding to Tople, start late Oct

SITE COST STATUS
CDBG
= CDBG Design $453,502  Includes Hightower
= CDBG Sidewalk Phase 1 Lighting $662,500 Ga Power
= CDBG Sidewalk Const, Phase 1 $686,000
* Field Support $32,000
e Testing $20,000
= CDBG Design, Phase 2 Completion  $60,000  Pending--Mulkey
= CDBG Sidewalk Const, Phase 2 $1,600,000 Future Year Construction
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